
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 01/06/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14466-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/05/2014

Contract Location: Time Allowed:

 SR 107 BEGINNING AT SR 31 AND EXTENDING TO THE JEFF DAVIS C

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

01/18/2013

02/01/2013

02/28/2013

03/05/2013

09/12/2013

01/04/2014

00/00/0000

302 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 101.32

306 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,348,314.97

$1,348,314.97

$49,441.99

96.41%

Counties:

Coffee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004497      $1,348,314.97 $1,348,314.97 $49,441.99 96.33% $4,282.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 01/06/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14466-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/05/2014

Project Number: M004497      SR 107 - MILLING, PLMX RESF, DOUBLE  SURF TRTMNT PAVING AND 

SHLDR REHAB

M004497                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,039,888.77 $1,036,660.48 $3,228.29

Non-Participating $259,972.21 $259,165.13 $807.08

Total Earnings $1,299,860.98 $1,295,825.61 $4,035.37

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,299,860.98 $1,295,825.61 $4,035.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($988.00)

Total: $1,298,872.98 $1,294,590.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,282.37

$247.00($1,235.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 01/06/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14466-13-000-0

Estimate Summary By Project

Estimate Number: 0005

08/05/2014

Project Number M004497      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  100.000 352.705

 140.470 .000

 

 

352.705 $.00 $49,544.47

0085 654-1001     RAISED PVMT MARKERS TP 1 EA  725.000 734.000

 3.220 .000

 

 

734.000 $.00 $2,363.48

0105 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  110.000 138.000

OW), TP PB 6.430 .000

 

 

138.000 $.00 $887.34

0110 700-6910     PERMANENT GRASSING AC  7.584 .000

 409.090 7.584

 

 

7.584 $3,102.54 $3,102.54

0125 700-8100     FERTILIZER NITROGEN CONTENT LB  380.000 .000

 2.460 379.200

 

 

379.200 $932.83 $932.83

Category Amount: $4,035.37 $56,830.66

Project Total Amount: $4,035.37 $1,299,860.98


